COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2017

ESTI MATE SUMVARY 11: 44: 04
CONTI D C19549 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 19549- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0  DAYS TI VE ALLOW 65 WORK DAYS
KI PLING ST: JEWELL AVE TO 6TH PERCENT TIME:  100. 00 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. STA391A- 013
KI PLING ST: JEWELL AVE TO 6TH
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 04/ 27/ 2017 DATE TI ME STARTED 09/15/2015
2500 E BRANNAN WAY DATE LET 08/ 06/ 2015 DATE WORK BEGAN 09/ 15/ 2015
DATE AWARDED 08/ 13/ 2015 DATE TI ME STOPPED 06/ 06/ 2016
DATE CONTRACT EXECUTED 08/ 26/ 2015 DATE ACCEPTED 06/ 06/ 2016
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 09/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,263, 765. 81 PARTI Cl PATI NG $ 3,263, 765. 85 $ 22, 000. 00
AWARD PRQIECT AMT: $ 3,276, 402. 65 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,263, 765. 85 22, 000. 00
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 263, 765. 85 22, 000. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -49, 146. 04 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,214, 619. 81 22, 000. 00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,214, 619. 81 22, 000. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 22, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19549-BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of Gound Sign 0. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0.00
0065 202-00815 *Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00
615. 00000 1. 000 615. 00
0070 202-00821 *Renoval of Sign Panel 12. 000 12. 000
EACH 0. 000 0. 00
80. 00000 12. 000 960. 00
0075 202-00827 Renoval of Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
165. 00000 5. 000 825. 00
0080 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0085 202-00848 Renoval of Traffic Signal Controller and Cabinet 2. 000 2. 000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0090 202-01130 *Renoval of Cuardrail Type 3 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
5. 00000 1, 250. 000 6, 250. 00
0095 202- 01300 *Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0100 202-04003 *Clean Culvert (Special) 56. 000 56. 000
EACH 0. 000 0. 00
650. 00000 56. 000 36, 400. 00
0101 202-04002 *C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0105 202-04005 *C ean Val ve Box 4. 000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00



CONTI D C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-00000 Uncl assi fi ed Excavation 538. 000 538. 000
CY 0. 000 0. 00
30. 00000 538. 000 16, 140. 00
0115 203-00060 Enbanknent Material (Conplete In Place) 653. 000 653. 000
CY 0. 000 0. 00
30. 00000 653. 000 19, 590. 00
0120 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0125 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 4. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4. 000 500. 00
0135 203-01597 *Pot hol i ng 56. 000 56. 000
HOUR 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0140 208-00008 *Erosion Log (9 Inch) 527. 000 527. 000
LF 0. 000 0. 00
5. 00000 527. 000 2,635.00
0145 208- 00035 *Aggregat e Bag 705. 000 705. 000
LF 0. 000 0. 00
8. 00000 705. 000 5, 640. 00
0150 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0155 208- 00051 *StormDrain Inlet Protection (Type 1) 574. 000 574. 000
LF 0. 000 0. 00
8. 00000 574. 000 4,592. 00
0160 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D C19549 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19549-BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 208- 00103 *Renoval and Disposal of Sedinent (Labor) 38. 000 38. 000
HOUR 0. 000 0. 00
68. 00000 38. 000 2,584.00
0170 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
82. 00000 8. 000 656. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 8. 000
HOUR 0. 000 0. 00
135. 00000 8. 000 1, 080. 00
0180 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 208-00205 *Erosion Control Supervisor 16. 000 16. 000
HOUR 0. 000 0. 00
150. 00000 16. 000 2,400. 00
0190 210- 00479 Reset Radi o Communi cation Antenna 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0195 210-04010 Adj ust Manhol e 16. 000 16. 000
EACH 0. 000 0. 00
700. 00000 16. 000 11, 200. 00
0200 210- 04050 Adj ust Val ve Box 5. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0205 212-00006 *Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
1, 850. 00000 0. 400 740. 00
0210 212-00032 *Soi | Condi tioning 0. 300 0. 300
ACRE 0. 000 0. 00
3, 500. 00000 0. 300 1, 050. 00
0215 213-00002 *Mil ching (Weed Free Hay) 0. 300 0. 300
ACRE 0. 000 0. 00
1, 850. 00000 0. 300 555. 00



CONTI D C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19549-BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 213-00061 *Mul ch Tackifier 25. 000 25. 000
LB 0. 000 0. 00
3. 00000 25. 000 75. 00
0225 214- 00240 *Deci duous Tree (4 Inch Caliper) 1. 000 1. 000
EACH 0. 000 0. 00
825. 00000 1. 000 825. 00
0230 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 184. 000 184. 000
d ass
SY 0. 000 0. 00
3. 00000 184. 000 552. 00
0235 304- 06007 Aggregate Base Course (Cl ass 6) 187. 000 187. 000
CcY 0. 000 0. 00
110. 00000 187. 000 20, 570. 00
0240 403-00720 Hot M x Asphalt (Patching) (Asphalt) 647. 270 647. 270
TON 0. 000 0. 00
175. 00000 647.270 113, 272.25
0245 403- 00800 Ener gency Pot hol e Repair 8. 000 8. 000
TON 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0250 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 15, 555. 370 15, 555. 370
TON 0. 000 0. 00
90. 00000 15, 555. 370 1, 399, 983. 30
0255 411-10255 Emul sified Asphalt (Sl ow Setting) 7,570. 000 7,570. 000
GAL 0. 000 0. 00
3. 00000 7,570. 000 22,710. 00
0260 412- 00800 *Concrete Paverment (8 Inch) 8. 000 8. 000
SY 0. 000 0. 00
85. 00000 8. 000 680. 00
0265 503-00036 Drilled Caisson (36 Inch) 39. 000 39. 000
LF 0. 000 0. 00
400. 00000 39. 000 15, 600. 00
0270 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00



CONTI D C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 737.000 737.000
LF 0. 000 0. 00
23. 00000 737.000 16, 951. 00
0280 606- 00710 *Quardrail Type 7 (Style CA) 250. 000 250. 000
LF 0. 000 0. 00
145. 00000 250. 000 36, 250. 00
0285 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0290 606-01370 *Transi tion Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0295 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00
0300 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0305 608- 00000 *Concrete Sidewal k 668. 000 668. 000
Sy 0. 000 0. 00
55. 00000 668. 000 36, 740. 00
0310 608-00010 *Concrete Curb Ranp 157. 000 157. 000
Sy 0. 000 0. 00
140. 00000 157. 000 21, 980. 00
0315 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0320 609-21010 *Curb and Gutter Type 2 (Section |-B) 589. 000 589. 000
LF 0. 000 0. 00
25. 00000 589. 000 14, 725. 00
0325 609-21011 *Qurb and Gutter Type 2 (Section |-M 0. 000 0. 000
LF 0. 000 0. 00

32. 00000 0. 000 0. 00



CONTI D C19549 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 957. 000 957. 000
LF 0. 000 0. 00
25. 00000 957. 000 23,925. 00
0335 609-21021 *Qurb and Gutter Type 2 (Section I1-M 1, 690. 000 1, 690. 000
LF 0. 000 0. 00
32. 00000 1, 690. 000 54, 080. 00
0340 609-24004  *Qutter Type 2 (4 Foot) 174. 000 174. 000
LF 0. 000 0. 00
50. 00000 174. 000 8, 700. 00
0345 610- 00020 *Medi an Cover Material (Patterned Concrete) 879. 000 879. 000
SF 0. 000 0. 00
14. 00000 879. 000 12, 306. 00
0350 612-00001  *Delineator (Type I) 10. 000 10. 000
EACH 0. 000 0. 00
32. 00000 10. 000 320. 00
0355 612-00002  *Delineator (Type I1) 47.000 47.000
EACH 0. 000 0. 00
34. 00000 47.000 1, 598. 00
0360 612-00003 *Del i neator (Type I11) 12. 000 12. 000
EACH 0. 000 0. 00
36. 00000 12. 000 432. 00
0365 612- 00041 *Del i neator (Flexible) (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
76. 00000 9. 000 684. 00
0370 612-00042  *Delineator (Flexible) (Type Il) 40. 000 40. 000
EACH 0. 000 0. 00
77.00000 40. 000 3, 080. 00
0375 612-00043  *Delineator (Flexible) (Type I11) 16. 000 16. 000
EACH 0. 000 0. 00
78. 00000 16. 000 1, 248. 00
0380 613- 00206 *2 Inch BElectrical Conduit (Bored) 752. 000 752.000
LF 0. 000 0. 00
13. 25000 752. 000 9, 964. 00



CONTI D: C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19549-BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO. 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 613- 00306 *3 Inch Electrical Conduit (Bored) 752. 000 752. 000
LF 0. 000 0. 00
13. 25000 752. 000 9, 964. 00
0390 613-01200 2 Inch Eectrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
14. 25000 100. 000 1,425.00
0395 613-01300 3 Inch Electrical Conduit (Plastic) 155. 000 155. 000
LF 0. 000 0. 00
20. 00000 155. 000 3,100. 00
0400 613-07000 Pul| Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0405 613-07003 Type Three Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00
0410 613-07004 Type Four Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0415 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
0420 613-13000 Lumi nai re (LED) 3. 000 3. 000
EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0425 613-50150 Secondary Service Pedest al 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0430 614-00011 *Sign Panel (Qass I) 120. 000 120. 000
SF 0. 000 0. 00
16. 00000 120. 000 1, 920. 00
0435 614-00012 *Sign Panel (Qass II) 179. 000 179. 000
SF 0. 000 0. 00
22. 00000 179. 000 3,938. 00



CONTI D: C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO. 0007 11: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 172. 000 172. 000
LF 0. 000 0. 00
16. 00000 172.000 2,752.00
0445 614- 01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 19. 000 19. 000
EACH 0. 000 0. 00
375. 00000 19. 000 7,125.00
0450 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
650. 00000 6. 000 3, 900. 00
0455 614- 70200 Accessi bl e Pedestrian Signal 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0460 614-70336 Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
700. 00000 12. 000 8, 400. 00
0465 614-70448 Traffic Signal Face (12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0470 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
21, 900. 00000 1.000 21, 900. 00
0475 614-72863 Pedestrian Push Button Post Assenbly 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2. 000 3, 600. 00
0480 614-72866 Fire Preenption Unit and Tiner 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1.000 3, 750. 00
0485 614- 72887 M crowave Vehicl e Radar Detector 3. 000 1. 000
EACH 2. 000 22, 000. 00
11, 000. 00000 3. 000 33, 000. 00
0490 614-81000 Traffic Signal-Light Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00



CONTI D C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19549-BI D ESTI MATE RUN 04/ 27/ 2017
PRQIECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
10, 500. 00000 1. 000 10, 500. 00
0500 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
11, 500. 00000 1. 000 11, 500. 00
0505 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
17, 800. 00000 1. 000 17, 800. 00
0510 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00
12, 900. 00000 1. 000 12, 900. 00
0515 625- 00001 *Construction Surveying (Hourly) 62. 000 62. 000
HOUR 0. 000 0. 00
145. 00000 62. 000 8, 990. 00
0520 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
232, 475. 00000 1. 000 232, 475. 00
0525 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0530 627-00008 *Modi fi ed Epoxy Pavenent Marking 221. 000 221. 000
GAL 0. 000 0. 00
96. 50000 221. 000 21, 326. 50
0535 627-00011 *Pavenent Marking Paint (Wt erborne) 945. 000 945. 000
GAL 0. 000 0. 00
23. 00000 945. 000 21, 735. 00
0540 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 11, 209. 000 11, 209. 000
SF 0. 000 0. 00
11. 00000 11, 209. 000 123, 299. 00
0545 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 1, 418. 000 1, 418. 000
SF 0. 000 0. 00

12. 00000 1, 418. 000 17, 016. 00



CONTI D C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQJECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 191. 000 1, 191. 000
SF 0. 000 0. 00
16. 50000 1, 191. 000 19, 651. 50
0555 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 6, 534. 000 6, 534. 000
Li ne
) SF 0. 000 0. 00
9. 75000 6, 534. 000 63, 706. 50
0560 630-00000  *Fl aggi ng 1, 103. 000 1, 103. 000
HOUR 0. 000 0. 00
24. 50000 1, 103. 000 27,023.50
0565 630-00003 *Uni forned Traffic Control 346. 000 346. 000
HOUR 0. 000 0. 00
81. 50000 346. 000 28, 199. 00
0570 630- 00007 *Traffic Control Inspection 125. 000 125. 000
DAY 0. 000 0. 00
110. 00000 125. 000 13, 750. 00
0575 630-00012 *Traffic Control Managenent 60. 000 60. 000
DAY 0. 000 0. 00
825. 00000 60. 000 49, 500. 00
0580 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
42. 00000 3. 000 126. 00
0585 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
42. 00000 19. 000 798. 00
0590 630- 80342 *Construction Traffic Sign (Panel Size B) 87.000 87.000
EACH 0. 000 0. 00
42. 00000 87. 000 3, 654. 00
0595 630- 80355 *Portabl e Message Sign Panel 2. 000 2. 000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0600 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00



CONTI D C19549 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQIECT: STA391A-013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0605 630- 80360 *Drum Channel i zi ng Devi ce 122. 000 122.000
EACH 0. 000 0. 00
21. 00000 122. 000 2,562. 00
0610 630-80380 *Traffic Cone 459. 000 459. 000
EACH 0. 000 0. 00
6. 25000 459. 000 2,868.75
0615 630-80510 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0620 630- 85041 *Mobi | e Attenuator 8. 000 8. 000
DAY 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0625 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 914. 350 10, 914. 350
FA 0. 000 0. 00
1. 00000 10, 914. 350 10, 914. 35
0635 700-70016 F/ A Fuel Cost Adjustnent -6,317.670 -6,317.670
FA 0. 000 0. 00
1. 00000 -6,317.670 -6,317. 67
0640 700-70018 F/ A Roadway Snoot hness | ncentive -4,567.890 -4,567.890
FA 0. 000 0. 00
1. 00000 -4,567. 890 -4,567. 89
0645 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent - 31, 651. 880 - 31, 651. 880
FA 0. 000 0. 00
1. 00000 - 31, 651. 880 - 31, 651. 88
0650 700-70021 F/ A On-The-Job Trai nee QIT 316. 000 316. 000
HOUR 0. 000 0. 00
1. 00000 316. 000 316. 00
0655 700- 70034 FIA Uilities FIA 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19549- BI D ESTI MATE RUN 04/ 27/ 2017
PRQIECT: STA391A- 013 ESTI MATE NO 0007 11: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 700- 70035 F/ A Hotel Vouchers 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0665 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 3, 226, 365.81 $ 22,000.00% 3,226, 365. 81
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0670 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0675 620-00012 Field Laboratory (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
27, 300. 00000 0. 000 0.00
0680 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMI  $ 37,400.00 $ 0.00$ 37, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 3,263,765.81$

22,000.00$% 3,263, 765.81



